


An aerial photograph of a coastal region. In the background, there are large, rugged mountains covered in green vegetation. The middle ground shows a valley with a grid-like pattern of agricultural fields, some of which appear to be dry or recently harvested. A small cluster of buildings, possibly a village or farmstead, is visible on the right side of the valley. The foreground shows a dark blue body of water, likely the sea, with a sandy beach or shoreline visible. The sky is clear and light blue.

特定災害復旧事業「稲舟地区」 令和7年度 実施予定工事の概要

令和7年7月14日

農林水産省 北陸農政局

土地改良技術事務所

1. 令和7年度の工事実施計画について(全体)

(1) 稲舟地区 対策工 (西側)

凡例 ★● 実施中
★□ 今年度工事予定



対策工イメージ

アンカー工



凡例 今年度工事予定

(2) 稲舟地区 対策工 (中央部)

対策工イメージ



アンカー工



水抜きボーリング工



(3) 稲舟地区 対策工 (東側)

凡例 ● 今年度工事予定



対策工イメージ



2. 令和7年度の工事実施計画について(斜面对策工)



頭部排土工/下部排土工


斜面頭部の亀裂等により不安定となっている箇所や斜面下方の土砂押し出し及び崩落箇所の土砂を取り除きます。




下部排土工



水抜きボーリング工



斜面对策工事(中央東より)



3. 令和7年度の工事実施計画について(資機材の搬入ルート等)

工事車両の進入路 (西側)

..... 工事進入路



①アンカー工は、崩壊斜面に造成した進入路を使用

②集水井工は、市道稲舟・神社線を利用

工事車両の搬入ルート等（中央部）

- ・国道沿いの斜面对策工は、仮設ヤードを設けて資機材を搬入
- ・斜面頭部は、昨年造成した工事用進入路を利用

..... 工事進入路
■ 仮設ヤード



【仮設ヤード】
工事用資材の大型クレーン
による荷上げ作業に使用



※写真は施工イメージ

工事車両の進入路（東側）

..... 工事進入路



①農地側の水抜きボーリング工等は、既存の農道等を使用

②工事進入路の路線で、地震により通行が困難となっている箇所がある場合は、工事車両の通行が可能な仮復旧を行いつつ工事を実施