

概略工程表(参考)

工種	数量	単位	設計 作業 日数	工事名: 令和7年度 亀岡中部農地整備事業												備考
				桂川西工区区画整理その9工事 予定工期: 令和8年5月14日~令和9年2月12日【275日】												
				R8.5	R8.6	R8.7	R8.8	R8.9	R8.10	R8.11	R8.12	R9.1	R9.2	R9.3		
				0	30	60	90	120	150	180	210	240	270			
準備工	1	式	30	[Gantt bar from R8.5.0 to R8.5.30]												
整地工	1.85	ha	73	[Gantt bar from R8.6.0 to R8.7.60]												
道路工	417.1	m	29	[Gantt bar from R8.6.30 to R8.6.60]												
用水路工	398.2	m	61	[Gantt bar from R8.11.180 to R8.12.210]												
排水路工	385.2	m	181	[Gantt bar from R8.7.60 to R8.12.210]												
仮設工	1	式	10	[Gantt bar from R8.6.30 to R8.6.60]												
後片付け	1	式	15	[Gantt bar from R9.1.240 to R9.1.270]												