計画工程表(案)

項目	数量	単位	設計作業日数																												
					0		30		60			90		120		150		180		210		24	240		270 300		00	<u>. 3</u>		320	
年・月				R 7. 4月			5月		6	6月		7月		8月		9月		10月		11月			12月		R8.1月			2月		3月	
														\perp									-								
余裕期間	1	式	20						\perp					\perp									1				-				$\perp \perp \downarrow$
				\vdash					-					+	_								+								-
準備工	1	式	30																												
機器製作	1	式	240					+																					+		
機器撤去工・据付工	1	式	70																												
後片付け	1	式	10																												