

An aerial photograph showing a coastal area. On the right is a large body of water. A road runs along the coast, separating the water from a green, tree-covered area. To the left of the trees are several buildings, including a large one with a dark roof. Further left is a yellow field, and in the background, a residential area with many small houses is visible.

特定災害復旧事業「石川農地海岸地区」

令和7年度 実施予定工事の概要


令和7年7月16日

農林水産省 北陸農政局

土地改良技術事務所

航空写真：能登島海岸向田地区

1. 石川農地海岸地区災害復旧位置図




石崎海岸			
復旧工	堤防復旧工	L=	1,907 m
	天端復旧工	L=	1,607 m
和倉海岸			
復旧工	堤防復旧工	L=	262 m
	天端復旧工	L=	751 m
田鶴浜海岸			
復旧工	堤防復旧工	L=	1,240 m
	天端復旧工	L=	1,585 m
中島海岸			
復旧工	堤防復旧工	L=	1,713 m
	天端復旧工	L=	2,832 m
能登島海岸			
復旧工	堤防復旧工	L=	4,610 m
	天端復旧工	L=	8,708 m
穴水海岸			
復旧工	堤防復旧工	L=	2,891 m
	天端復旧工	L=	2,273 m
	消波復旧工	L=	556 m
輪島海岸			
復旧工	堤防復旧工	L=	250 m
	法枠復旧工	A=	5,149 m ²


注) 計画時の延長であり、工事実施時と相違することがある

2. 被災状況別の復旧方針


全面復旧(撤去・復旧)





腹付工法(既設構造物を使用)




全面復旧(前出し新設)




目地補修(機能回復)



嵩上げ工法(既設構造物を使用) 水抜き孔の削孔
モルタル充填(機能回復)



消波工の補充(消波断面の回復)



3. 工事実施予定



和倉海岸

①護岸沈下

道路

奥原地区

①

七尾西湾周回道路(広域農道等)

	R6年度まで
	R7年度
	R8年度以降

田鶴浜海岸

①堤防傾斜



②堤防傾斜



道路

金ヶ崎地区

田鶴浜地区

七尾西湾周回道路(広域農道等)

①

②

国道249号
のと鉄道


下水処理施設

■	R6年度まで
■	R7年度
■	R8年度以降

出典: 国土地理院ウェブサイト

中島海岸

(1/2)



①堤防沈下



②堤防傾斜



③堤防沈下



能登島海岸(1/2)



(2/2)

能登島海岸(2/2)



(1/2)




■	R6年度まで
■	R7年度
■	R8年度以降

穴水海岸(1/2)



(2/2)




穴水海岸(2/2)

①天端道路ひび(住吉地区)



②護岸倒伏(甲地区)



輪島海岸

