工程表

令和4年度 和歌山平野農地防災事業 旧高嶋排水機場撤去他工事

(工数160日)

																						(工数160	0日)
			令和5年度																				
			9月		10月		11月			12月			1月			2月			3月				
			10	20	30	10	20	31	10	20	30	10	20	31	10	20	31	10	20	28	10	20	31
	余裕期間																						
1.	準備工					¥			111														ı
2.	仮設工	足場、飛散防止シート							•												撤去		1
3.	設備撤去工	機械設備、電気設備							₩.														
4.	旧機場撤去工	埋戻し、盛土含む																					
5.	放水路撤去工	護岸復旧含む																					
6.	復旧工	水路(水門扉取付部分)、 借地等の復旧																			-		
7.	場内整備工	新機場、旧機場の場内整備 (舗装、転落防止柵)							₩.						ı								
8.	後片付け																						
	別途対応	アスベスト調査																					
		備考																					